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United States Environmental Protection Agency
Region V

POLLUTION REPORT
EPA Region 5 Records Ctr.

Date: Wednesday, August 17, 2005
From: ' Brian Kelly, OSC

To: L Nachowicz, EPA
M Canavan, EPA

- R Woodfork, EPA
Erik Janus, MDCH
M Chezik, DOI
Tracy Johnson, EPA
S Killer, DEQ
J Walczak, DEQ
N Seif, DEQ
J Mackey, Congressman Conyers
T Vincent, DEQ
Cheryl Allen, EPA
Hikmet Jamil, ACCESS

Subject: Final
W.R. Grace Dearborn (N-Forcer)
14300 Henn Street, Dearborn, MI

J El-Zein, EPA
T Krueger, EPA
David Novak, EPA
M Hans, EPA
D Chung, EPA - HQ
M Johnson, ATSDR
B Boyle, MDCH
P King, EPA
A Marouf, EPA
G Howard, DLEG

• JKawecki,EPA
Amina El-Husseini, City of Dearborn
T Harper, Dearborn Police Department

5

4/4/2005
4/4/2005
8/12/2005 Jr'
MIN 000 508 756

ite#:

Response Authority
Response Type:
NPL Status:
Incident Category:
Contract #

B55P

CERCLA
Time-Critical
Non NPL
Removal Action

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description
See POLREP #1

Current Activities /
During U.S. EPA's removal action, asbestosj^as discovered on adjacent property owned by CSXT
Transportation Inc. (CSXT). Between^uly^knd August 4, CSXT removed approximately 2,000
cubic yards of asbestos contaminated soTrrfom CSXT property. Personal and perimeter air
monitoring performed by CSXT during the removal did not detect airborne asbestos
fibers. Restoration and seeding were completed on August 12, 2005.

Planned Removal Actions
None

Next Steps
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None

Estimated Costs *

Total To
Budgeted Date Remaining % Remaining

Extramural Costs

:ERRS - Cleanup Contractor $280,000.00: $269,000.00, $11,000.00 3.93%

:START $100,000.00 $62,000.00 $38,000.00 38.00%

;REAC $92,000.00: $88,000.00 $4,000.00 4.35%

Intramural Costs

iUSEPA - Direct : $65,000.00 $34,000.00 $31,000.00 47.69%

!Total Site Costs ; $537,000.00, $453,000.00; $84,000.00- 15.64% |

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Manifest ',
Waste Stream \ Quantity # j Disposal Facility

jTotal asbestos containing soil from EPA j 3450 cubic j j Sauk Trail Hills
land PRP removal. j yards j | Development (landfill)

j | Canton Township, MI
! I I 48188

ww w .epaosc .net/wrgdearbom
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